
080706 Projects for Constructio

Project Name CD CPO Phone Status Est. Start
Est. 
Completion

36th Street:  US 90 to Growden 4 Pat Mota 207-8144 Design 04/07 10/08
A

Alamo / Broadway Corridor Citywide Bicycle 
Project (MPO) 1 Larry Davis 207-7516 Design 12/06 05/07
Alamo: Durango To Cedar 1 Richard Casiano 207-8218 Construction 06/06 10/06
Alamodome Steel and Cable Repainting 1 Chester Slimp 207-2155 Advertise 07/06 11/06
Animal Care Facility 6 Dale Lange 207-4264 Construction 04/06 08/07
Ansley Blvd Drainage #1091 4 Pat Mota 207-8144 Advertise 07/06 07/07
Ansley Phase 1: Commercial To Moursund 3 Pat Mota 207-8144 Design 10/07 10/08
Ave Maria Drainage 1 Richard Casiano 207-8218 Construction 02/06 02/07
Ave. B (North) Citywide Bicycle Project (MPO) 9 Larry Davis 207-7516 Design 07/07 02/08
Ave. B (South) Citywide Bicycle Project (MPO) 1 Larry Davis 207-7516 Design 07/07 02/08
Avondale: New Braunfels To IH 37 3 Pat Mota 207-8144 Construction 05/05 07/06

B
Bazan Library Upgrades 5 Dale Lange 207-4264 Design 11/06 06/07
Beitel Creek Environmental Restoration 2 Mike Pink 207-8230 Construction 07/06 03/07

Blanco Road: Hildebrand To Summit Phase 1 1 Richard Casiano 207-8218 Design 10/06 12/07
Blanco: Lockhill-Selma To Patricia 9 John Donnelly 207-4019 Design 12/06 12/07
Bob Ross Senior Multi-Services and Health 
Center 8 Roger Carrillo 207-2158 Advertise 07/06 03/07
Broadway Corridor Ph I, Part I 1 Richard Casiano 207-8218 Construction 04/05 12/06
Broadway Corridor Ph I, Part II 1 Richard Casiano 207-8218 Design 01/07 12/07

Brooks City-Base: Landing (Entrance - DPT Lab) 3 Pat Mota 207-8144 Construction 08/05 09/06
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C
Callaghan: Bandera To W. Horseshoe Bend 7 John Donnelly 207-4019 Design 11/06 08/08
Callaghan: Farragut To Ingram 1 LWC 6 Larry Davis 207-7516 Design 02/07 08/08
Callaghan: Hemphill To Farragut 1 LWC 6 Larry Davis 207-7516 Design 02/07 08/08
Callaghan: W. Horseshoe Bend To Ingram 7 John Donnelly 207-4019 Design 11/06 08/08
Cardiff: Aransas To Dead End 2 Mike Pink 207-8230 Design 04/07 11/07
Carolina Area Streets Phase 1 1 Richard Casiano 207-8218 Design 12/07 08/08
Carver Library Upgrades 2 Dale Lange 207-4264 Design 11/06 06/07

Central Library Exterior Maintenance and Repairs 1 Chester Slimp 207-2155 Design 07/07 07/08
Cincinnati Avenue (East) Citywide Bicycle Project 
(MPO) 1 Larry Davis 207-7516 Design 12/06 07/07
Cincinnati Avenue (West) Citywide Bicycle Project 
(MPO) 1 Larry Davis 207-7516 Design 12/06 07/07
Clark: Fair To Southcross 3 Pat Mota 207-8144 Design 12/06 02/08
Clark: Southcross To Hot Wells 3 John Donnelly 207-4019 Design 12/06 12/07
Cody Branch Library Improvements 8 Dale Lange 207-4264 Advertise 08/06 12/06
Commerce Street: Railroad To S. Palmetto 2 Mike Pink 207-8230 Design 02/07 03/08

Commercial Tributary To 6 Mile Creek, Phase 1 3 Pat Mota 207-8144 Design 11/07 12/08
Convention Center Concession Stand 
Improvements 1 Roger Carrillo 207-2158 Design 10/06 01/07
Cortez Branch Library 4 Dale Lange 207-4264 Design 11/06 06/07
Culebra Area Streets Phase IV 7 John Donnelly 207-4019 Construction 01/06 11/06
Culebra Drainage #58F Phase 2A 7 Larry Davis 207-7516 Construction 07/06 07/07
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D
Dam Repairs 5 Larry Davis 207-7516 Design 12/06 12/07
District-Wide Access And Mobility Program: 
District 1 1 Richard Casiano 207-8218 Design 09/07 09/08
District-Wide Access And Mobility Program: 
District 10 10 Mike Pink 207-8230 Design 10/07 10/08
District-Wide Access And Mobility Program: 
District 2 2 Mike Pink 207-8230 Design 10/07 10/08
District-Wide Access And Mobility Program: 
District 3 3 Pat Mota 207-8144 Design 10/07 10/08
District-Wide Access And Mobility Program: 
District 4 4 Pat Mota 207-8144 Design 10/07 10/08
District-Wide Access And Mobility Program: 
District 5 5 John Donnelly 207-4019 Design 07/06 06/08
District-Wide Access And Mobility Program: 
District 6 6 Larry Davis 207-7516 Design 04/07 04/08
District-Wide Access And Mobility Program: 
District 7 7 John Donnelly 207-4019 Design 08/06 06/08
District-Wide Access And Mobility Program: 
District 8 8 Larry Davis 207-7516 Design 04/07 04/08
District-Wide Access And Mobility Program: 
District 9 9 Richard Casiano 207-8218 Design 09/07 09/08
Downtown Restroom Facility 1 Guillermo Moya 207-2147 Design 12/06 07/07
Downtown Wayfinding 1 William Hensley 207-4260 Construction 10/05 07/06
Duke Area Streets, Phase I 7 John Donnelly 207-4019 Construction 02/06 12/06
Durango: Gen. McMullen To 34th St 6 Larry Davis 207-7516 Design 08/07 08/08
Durango: Trinity - Navidad 5 John Donnelly 207-4019 Design 05/07 02/08
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E
Eagleland River Walk Link: Pedestrian Phase 
(MPO) 5 Richard Casiano 207-8218 Design 04/07 02/08

Eagleland Riverwalk Link: Hike And Bike Phase 5 Richard Casiano 207-8218 Construction 05/06 12/06
Edwards: Nogalitos - IH 10 5 John Donnelly 207-4019 Design 02/08 06/08
El Jardin: Northington To US 90 6 Sean Strong 207-8037 Advertise 08/06 01/07
El Monte: Blanco To San Pedro, Phase I & III 1 Richard Casiano 207-8218 Design 01/07 12/07
Elsie: Burbank Loop To Flores 5 John Donnelly 207-4019 Construction 06/06 12/06
Elson: 34th St. - San Joaquin 5 John Donnelly 207-4019 Construction 07/06 06/07
Emergency Operations Center 3 Chester Slimp 207-2155 Construction 05/06 12/07

F
Finton: Dart - IH 35 5 John Donnelly 207-4019 Design 02/08 06/08
Fire Department Services Facility 5 Roger Carrillo 207-2158 Design 10/06 05/08
Fire Station #50 Permanent 3 Roger Carrillo 207-2158 Design 01/08 08/08
Fire Station No. 15 Renovations 3 Gig Laven 207-2738 Design 11/07 05/08
Fire Station No. 17 Renovations 5 Gig Laven 207-2738 Design 04/07 10/07
Fire Station No. 22 Renovations 2 Gig Laven 207-2738 Design 11/07 05/08
Fire Station No. 26 Renovations 3 Gig Laven 207-2738 Design 04/07 10/07
Fire Station No. 28 Renovations 5 Gig Laven 207-2738 Construction 06/06 02/07
Fire Station No. 29 Renovations 6 Gig Laven 207-2738 Design 11/07 05/08
Fire Station No. 30 Renovations 2 Gig Laven 207-2738 Advertise 08/06 02/07
Fire Station No. 31 Renovations 5 Gig Laven 207-2738 Construction 08/06 02/07
Fire Station No. 33 Renovations 3 Gig Laven 207-2738 Advertise 08/06 02/07
Fire Station No. 34 Renovations 8 Gig Laven 207-2738 Design 04/07 10/07
Fire Station No. 37 Renovations 8 Gig Laven 207-2738 Design 11/07 05/08
Fire Station No. 4 Renovations 1 Gig Laven 207-2738 Construction 08/06 02/07
Fire Station No. 40 Renovations 7 Gig Laven 207-2738 Design 06/08 12/08
Fire Station No. 41 Renovations 7 Gig Laven 207-2738 Design 04/07 10/07
Fire Station No. 42 Renovations 7 Gig Laven 207-2738 Design 06/08 12/08
Fire Station No. 43 Renovations 1 Gig Laven 207-2738 Design 06/08 12/08
Fire Station No. 44 Renovations 5 Gig Laven 207-2738 Design 06/08 12/08
Fire Training Academy 6 Roger Carrillo 207-2158 Construction 02/04 09/06
Florida: IH 37 To St Marys 1 Richard Casiano 207-8218 Design 03/07 09/07
Forest Hills Branch Library Improvements 7 Dale Lange 207-4264 Advertise 08/06 12/06
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G
Gifford St. 5 John Donnelly 207-4019 Design 02/08 06/08

Goliad Rd: Pecan Valley To Military Drive Phase 1 3 Pat Mota 207-8144 Construction 06/06 08/07
Goliad Road Outfall Phase 1 3 Pat Mota 207-8144 Construction 06/04 12/06
Goliad Road Outfall Phase II 3 Pat Mota 207-8144 Construction 10/05 08/06
Grandview Neighborhood Streets Phase IIIH: 
Hammond: Amanda To Roland 2 Mike Pink 207-8230 Design 04/07 10/07
Great Northwest Library Expansion 6 Dale Lange 207-4264 Construction 11/05 09/06
Growden Pound Vehicle Storage 4 Gig Laven 207-2738 Construction 08/05 08/06

H
Hackberry: Steves To Southcross 3 Pat Mota 207-8144 Construction 06/06 02/07

Hausman Road Library Upgrades & Expansion 8 Chester Slimp 207-2155 Advertise 08/06 10/07
Hays Street Bridge Rehabilitation 2 Larry Davis 207-7516 Design 01/07 01/08
HBGCC Façade Renovation 1 Roger Carrillo 207-2158 Design 04/07 11/07
HBGCC Interior Admin. Office Renovations & 
Code Improvements Phase II 1 Gig Laven 207-2738 Advertise 08/06 04/07
HBGCC Roof Replacement 1 Gig Laven 207-2738 Construction 09/06 06/07
Henderson Pass LWC (Lorence Creek) 9 Richard Casiano 207-8218 Construction 03/06 03/07
Hertzberg Library Master Plan & Stabilization 1 William Hensley 207-4260 Design 01/07 07/07
Hillje: Avondale To Hot Wells 3 Pat Mota 207-8144 Construction 05/05 07/06

Hollyhock @ Huebner Creek Drainage Structure 7 John Donnelly 207-4019 Construction 05/06 09/06
Hot Wells: IH 37 To New Braunfels 3 John Donnelly 207-4019 Design 12/06 12/07
Howard Drainage: Wildwood To El Monte 1 Richard Casiano 207-8218 Construction 12/05 11/06
HVAC & Electrical Upgrades at ITSD 1 Dale Lange 207-4264 Construction 02/06 11/06

I
IH 10 Overpass At Dominion 8 Larry Davis 207-7516 Design 08/06 02/09
Inez: 34th Street To San Joaquin 5 John Donnelly 207-4019 Construction 07/06 06/07
Ingram Road Citywide Bicycle Project (MPO) 7 Larry Davis 207-7516 Design 12/06 07/07
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J
James Park Development And Holbrook Road 
Improvements 2 Mike Pink 207-8230 Construction 01/06 11/06
Jo Marie: W. W. White To Deadend Phase 1 3 Pat Mota 207-8144 Advertise 06/06 12/06
Johnston  Branch Library Improvements 4 Dale Lange 207-4264 Construction 07/06 10/06
Jones Maltsberger: US 281 To E. Of UPRR 
Tracks 9 Richard Casiano 207-8218 Design 02/07 08/07

K
Keats: Nogalitos - Packard 5 Sean Strong 207-8037 Construction 10/06 12/06
Kelly: 36th Street Extension 4 Pat Mota 207-8144 Design 04/07 10/08

L
La Manda: West Avenue To Buckeye 1 Richard Casiano 207-8218 Advertise 07/06 11/06
Laddie Place RSWF PH II (Spencer Lane 
Detention) 1 John Donnelly 207-4019 Design 10/06 12/07
Laddie Place RSWF Phase 1 1 John Donnelly 207-4019 Construction 06/06 08/07
Laurel Hills Area Streets 8 Larry Davis 207-7516 Design 04/07 10/07
Lee's Park Regional Stormwater Facility 7 John Donnelly 207-4019 Design 06/08
Linda Lou - Presa To Hackberry 3 Pat Mota 207-8144 Construction 06/06 02/07
Lockhill-Selma: West Ave To NW Military 9 Richard Casiano 207-8218 Design 02/07 12/07
Loop 410 @ Nacogdoches Drainage 
Improvements 9 Larry Davis 207-7516 Construction 06/05 06/07
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M
Mahncke Park Area Streets 9 Richard Casiano 207-8218 Design 11/07 11/08
Main Plaza Redevelopment 1 William Hensley 207-4260 Design 01/07 12/07
Malone Ave. / Theo Ave. Citywide Bicycle Project 
(MPO) 3 Larry Davis 207-7516 Design 12/06 07/07
Marbach Phase I: Military To Pinn 6 Larry Davis 207-7516 Advertise 08/06 12/07
Marney Plaza Outfall 3 Pat Mota 207-8144 Construction 07/06 11/08
Mayfield: IH 35 TO Zarzamora 4 Pat Mota 207-8144 Construction 02/06 05/07
McCreless Branch Library Improvements 3 Dale Lange 207-4264 Construction 07/06 10/06
McCullough: UPRR To Basse 1 Richard Casiano 207-8218 Construction 02/06 02/07
Medical Center Intersection Improvements Phase 
Iii 8 Larry Davis 207-7516 Advertise 07/06 09/07
Memorial Branch Library Upgrades 5 Dale Lange 207-4264 Design 11/06 06/07
Menger Creek Channel Recapitalization 2 Mike Pink 207-8230 Design 12/06 06/07
Military Ditch #65 4 Pat Mota 207-8144 Design 02/07 07/08
Mission Trails Package 4 1 Larry Davis 207-7516 Design 03/07 03/08
Mission Trails Package 4A 1 Larry Davis 207-7516 Design 03/07 03/08
Mission Trails Package 5 1 Larry Davis 207-7516 Design 03/07 03/08

N
N. Vandiver Citywide Bicycle Project (MPO) 10 Larry Davis 207-7516 Design 12/06 07/07
Nacogdoches: IH 410 To Danbury 10 Mike Pink 207-8230 Design 02/07 04/08
Nakoma At US 281 (West Side) 9 Richard Casiano 207-8218 Design 01/07 07/07
New Braunfels: Eleanor To Pershing 9 Richard Casiano 207-8218 Design 11/07 11/08
Nock Ave: Cantrell Drive To Clovis Place 4 Pat Mota 207-8144 Design 06/07 12/07

O
OLLU to UTSA Corridor Citywide Bicycle Project 
(MPO) 1 Larry Davis 207-7516 Design 12/06 07/07
Olympia Drainage Area Phase 1 1 Richard Casiano 207-8218 Construction 04/06 02/07
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P
Pan American Branch Library Improvements 4 Dale Lange 207-4264 Advertise 08/06 12/06
Parliament: Blanco - Sir Winston 9 Richard Casiano 207-8218 Design 01/08 12/08
Paso Hondo Street 2 Mike Pink 207-8230 Design 04/07 11/07
Police Training Academy Roof Repair 3 George Trevino 207-2770 Advertise 08/06 01/07
Prue Road Extension: Prue To Huebner 8 Larry Davis 207-7516 Design 01/07 11/08
Prue Road Low Water Crossing 8 Larry Davis 207-7516 Design 01/07 01/08

R
Randolph/Weidner Drainage: Crestway To 
Weidner, Ph I 10 Mike Pink 207-8230 Design 02/08 02/09
Redland Road Improvements: Redland Woods To 
Jones Maltsberger 10 Mike Pink 207-8230 Construction 03/06 09/06
Rip Rap 69 Phase IID 3 Pat Mota 207-8144 Design 10/07 04/09
Riverdale: Maiden To Hillcrest 7 John Donnelly 207-4019 Design 02/08 06/08
Robeson: Yucca To Martin Luther King 2 Mike Pink 207-8230 Design 04/07 11/07
Rosabell Street: Culebra To Inez 5 John Donnelly 207-4019 Construction 01/06 11/06
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S
S. Flores: Malone To Octavia 3 Pat Mota 207-8144 Construction 08/05 11/06
Salado Creek Bicycle Paths 9 Larry Davis 207-7516 Design 12/08 12/09
Salado Creek Hike And Bike Phase 1 2 Larry Davis 207-7516 Design 01/07 01/08
Salado Creek Hike And Bike Phase Ii 2 Larry Davis 207-7516 Design 04/07 04/08

SAMHD Lab Relocation Program Development 3 George Trevino 207-2770 Design 04/07 04/08
San Antonio River Improvements 1 Richard Casiano 207-8218 Design 01/07 12/10
San Jacinto: El Paso - San Fernando 5 John Donnelly 207-4019 Design 10/06 06/08
San Pedro Library Improvements 1 Gig Laven 207-2738 Advertise 09/06 06/07
San Pedro/Huisache Area Drainage Phase I 1 Richard Casiano 207-8218 Advertise 07/06 04/07
School Sidewalk Priority Program 7 John Donnelly 207-4019 Design 08/06 04/07
Semlinger Road: Lord To Rigsby 2 Mike Pink 207-8230 Construction 07/06 09/07
Sinclair Road At Rosillo Creek 2 Mike Pink 207-8230 Construction 05/06 01/07
Skyline Neighborhood Improvements, Phase I - 
Erin, Bell, Cisco And Middle Sts 10 Mike Pink 207-8230 Advertise 09/06 12/06
Southtown: South Presa (Carolina To Lowell) 1 Sean Strong 207-8037 Construction 06/06 09/06
St. Marys Street: Alamo To Pereida 1 Richard Casiano 207-8218 Construction 06/06 10/06
Stahl @ O’Connor & Judson Reconstruction 10 Mike Pink 207-8230 Design 08/07 04/08
Stahl Road: O'Connor To Judson 10 Mike Pink 207-8230 Construction 07/06 11/07
Summit Ave: San Pedro Ave To Breeden Ave 1 Richard Casiano 207-8218 Design 12/07 08/08
Sunset Ph II: Teak To Broadway 9 Richard Casiano 207-8218 Design 01/07 12/07
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T
Tezel: Ridge Path To Old Tezel 7 John Donnelly 207-4019 Construction 07/05 05/07
Tezel: Timber Path To Ridge Path 6 John Donnelly 207-4019 Construction 07/05 05/07
Timberhill Low Water Crossing #57 7 John Donnelly 207-4019 Design 10/06 12/07

W
W. Craig: Elmendorf To Josephine Tobin 7 John Donnelly 207-4019 Design 12/06 09/07
W. Gerald Sidewalks: Somerset To New Laredo 
Hwy 4 Pat Mota 207-8144 Design 02/07 02/08
W. Glenn: Burbank Loop To Flores 5 John Donnelly 207-4019 Construction 06/06 12/06
W. W. White Area Outfall Ph I, Part 1 2 Mike Pink 207-8230 Design 02/07 08/08
W. W. White Area Outfall Ph I, Part 2 2 Mike Pink 207-8230 Design 04/07 04/08
War Cloud: Running Horse - Rain Dance 4 Pat Mota 207-8144 Design 02/08 02/09
Westfall Branch Library Upgrades 1 Dale Lange 207-4264 Construction 07/06 10/06
Woodlawn: Bandera To Maiden 7 John Donnelly 207-4019 Design 12/06 04/08
Woodlawn: San Antonio To Lake 7 John Donnelly 207-4019 Design 12/06 09/07
Wurzbach Rd @ IH 10 Intersection 8 Larry Davis 207-7516 Construction 02/05 11/06

Z
Zarzamora Drainage Project #83A Phase 1 4 Pat Mota 207-8144 Design 04/07 10/08
Zarzamora Drainage Project #83A Phase 2 4 Pat Mota 207-8144 Design 08/07 05/08
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